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NAS MOFFETT FIELD
NAVY CLEAN MONTHLY STATUS REPORT NO. 9

JANUARY 1991

1. ProgressDuringtheReportingPeriod

The followingactivitieswereaccomplishedduringthereportingperiod:

The Building 29 Area field work was completed. All deep wells were installed,
developed,andsampled.

100percentdesignworkbeginon Site 12 and 14.

- Review of existing data for Sites 8 and 9 began. Preparationof the Draft Action
MemorandaforSites 8 and9 began.

The secondroundof samplingfor IS8 andIS9 began.
i

Preparationof the IS8 andIS9 reportbegan.

Investigationsfor suspectagriculturalwells began.

Drillingof the remainderof the Phase II soil boringsand installationof the PhaseII wells
at Sites 3 through 7 started on January 21, 1991. Excavation for the suspected
abandonedwells began on January 16, 1991.

2. Reports SubmittedandMeetiqgs

No reports weresubmitted.

The monthly regulatoryagencyme_fingwas held.

3. Problems EncounteredandResolutiQo_

None

4. Reports andActivitiesfortheFebruary/MarchSubmittal

- Site 12and 14 designs will continue.

Monthly agency meeting to be held on February19, 1991.

Source control evaluations for Sites 8 and 9 will continue. Draft Removal Action Plans
are scheduledfor submittalon March i, 1991.

Preparationof the tankandsump investigationreportwill begin.

Preparationof the IS8 andIS9 reportwill continue.

Preparationof the Building29 AreaInvestigationTechnicalMemorandumwillbegin.
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The final version of the Quarterly Report, Fourth Quarter 1990, will be submitted to
Energy Systems, WESTDIV, and NAS Moffett Field on February 15, 1991.

5. PlannedField ActivitiesforFebruary.andMarch
I

Plannedfield activities for February and March are shown on Table 4.

6. Key PersonnelChan_es

None

7. ChemicalLaboratoryDataStatusReport

All laboratory analysisdata packages for Phase I and Phase II tank removals and Phase I
and II tank location wells have been received. Laboratory reports will be provided in the
draft tank removalreport.

- Laboratory analyses packages for Site 14 south wells and soil borings have been
received. Results were submittedin the Field InvestigationTechnical Memorandum.

- Laboratory reports for IS8 and IS9 field work have been received. Results will be
submittedin the investigationreport.

- Laboratory reports for Building 29 area field work have been received. Results will be
submittedin the investigationreport.

8. Percentageof ProjectComoletion

- Phase I tank removal tasks - 100%complete

- Phase I tank locationwells - 100%complete

- Phase II tank removal tasks - approximately 100%complete

- Phase II tank locationwells - 100% complete

- Phase I and II Field Work Report - approximately50% complete

- Sites 12 and 14 Source Conlrol Evaluations - 100% complete

- Sites 12 and 14 Source ControlDesigns - approximately50% complete

- Sites 8 and 9 Source ControlEvaluation - 25% complete

- Abandonmentof Known Wells - approximately 100%complete

- Investigationof suspect wells - approximately25% complete

- IS8 and IS9 Field Work Plans - 100%complete

- IS8 ahd IS9 Field Work - 100%complete

IS8 and IS9 Report - 20% complete



Building 29 Field Work Plan- 100%complete

- Building 29 Field Work - 100%complete

- Building 29 Area Report - 20% complete



, TABLEI. PHASEII FIELDACTIVITIESFORJANUARY1991
' NASMOFFETTFIELDRI/FS

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

4/6/7 ....
5 X X - -

12 ....
14 ....

NOTE: X DENOTESACTIVITIY.
- DENOTESNO ACTIVITY.



,, TABLE2. STATUSOF PHASEII FIELDACTIVITIESAS OF JANUARY31, 1991
NASMOFFETTFIELDRI/FS

CONE PENETROMETER HYDROPUNCH SOILBORINGS WELL INSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

3 8 8 6 6 3 0 ]l 0
4/6/7 14 14 9 9 4 0 13 0
5 39 39 39 39 26 7 18 2
8 19 19 17 17 6 6 4 4
g 35 35 39 39 11 11 33 33
15 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 115 115 110 110 63 24 79 37

NOTE: FREE-PRODUCTWELLSARE INCLUDEDIN TOTALS. ONEWELLAT SITE9 WAS
REMOVEDFROMPLANSDUE TO LOCATIONCONSTRAINTS.

NOTE: "PLANNEDn REFERSTO THE ITEMSCURRENTLYPLANNED.THISNUMBERMAY DIFFERFROMTHENUMBER
OF ITEMSORIGINALLYPLANNED.
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TABLE3. JANUARY1991NASMOFFETTFIELDMEETINGS

o°

Date Location Attendees Topic/Comments

01/15/91 PRCOffices Ken Black(IT); MonthlyStatusand
KeithBradley(IT); ProgressMeeting
Wil Bruhns(RWQCB); (ForTopicsof this
SteveChao (WESTDIV); Meeting,pleaserefer
Joe LeClaire(JMM); to theMeeting
CathyMcDade(CDM); MinutesReport)
RamonMendoza(EPA);
LewisMitani(EPA);
LynnNakashima(DHS);
DennisRobinson(IT);
CyrusShabahari(DHS);
BrianSwarthout(PRC);



.TABLE4. PROJECTEDFIELDACTIVITIESFORTHE MONTHSOF FEBRUARYAND MARCH1991
' NAS MOFFETTFIELDRI/FS

SOILBORINGS WELL INSTALLATION WELL DEVELOPMENT WELLSAMPLING
SITE FEBRUARY MARCH FEBRUARY MARCH FEBRUARY MARCH FEBRUARY MARCH

3 0 3 4 0 0 4 0 0
4/6/7 0 4 4 7 0 11 0 0

5 26 10 12 7 0 19 0 0
8 0 0 0 0 0 0 10 0
9 0 0 0 0 0 0 43 4

12 0 0 0 0 0 0 3 0
14 0 0 0 0 0 0 6 0
15 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0

MEWWELLS 0 0 0 0 0 0 I0 0

TOTAL 26 17 20 14 0 34 72 4


